Week 9 Progress Report

Project: ML Visualization Tool
Team: BitSapiens

---

1. Sprint Progress Overview

During Week 9, the team focused on finalizing usability testing, improving performance, and preparing the system for final evaluation.

Key activities completed:

- User testing conducted with a non-CS participant
- Bug fixes and UI improvements applied
- System performance evaluated using Lighthouse
- Docker environment tested successfully

---

2. Burndown Status

The sprint backlog tasks were completed according to the planned timeline.

Most tasks were finished before the sprint deadline, indicating effective sprint planning and execution.

---

3. User Testing Status

Usability testing was successfully conducted.

- Tasks completed: 7/7
- Completion rate: 100%
- SUS Score: 85 (Excellent usability)

The participant completed all tasks independently without assistance.

---

4. Performance Results

Lighthouse evaluation results:

- Performance: 98
- Accessibility: 87
- Best Practices: 96

- SEO: 100

The system meets all performance and accessibility requirements.

---

5. Docker Status

The application was successfully deployed using Docker.

- System startup completed without errors
- Application loaded within acceptable time limits
- No critical runtime issues observed

---

6. Summary

The system is stable, usable, and ready for final presentation.

All sprint goals have been successfully achieved.